`Te Hoe Rorohiko / Te Hoe Pakihi

**Faculty of Applied Engineering and Computing**

**Bachelor of Information and Communication Technologies**

# BCIS207

# Enterprise Solutions Deployment

## Semester One 2026

# Assessment Two

## Project Management Practical Assignment (30%)

## Due: 5pm Wednesday, 3rd June 2026

**This assignment is worth 30% of the total marks for the course.**

**Learning Outcomes Assessed**

- Evaluate various methods of IT solutions deployment.
- Select relevant tools, metrics, and plan integrated IT solutions.

This assignment has three (3) deliverables that require the following:

**Part A**: Building a Prototype Mobile Application.

**Part B**: Using Jira (Project Management Tool) to plan a project and collect evidence of usage.

**Part C**: Writing a project report explaining why the project should be executed and what its benefits are.

*** Upload your report file to the Moodle link provided.**
*** Hard copy printouts are to be submitted to the tutor directly.**

There are no single answers to any parts of this assessment, the reports you generate will depend on the decisions and assumptions you make.

Late submissions may have a penalty applied of -10% per working day, please contact your tutor asap if you are having issues affecting your ability to submit your work as per above.

*Ara and its division members reserve the right to use electronic means to detect and help prevent plagiarism. Students agree that when submitting their work, it may be submitted to Turnitin.com for review of textual similarity and use of AI tools.*

# Introduction

The assessment gives learners the opportunity to manage the project of designing, developing, testing, and implementing a prototype mobile app, with your Lecturer, acting as the 'Client' for Guardian Pacific University (GPU).

This assignment will involve writing a report based on the following case study. The mobile application is to be treated as a small project that needs to be managed by navigating the key phases of IT project management: Requirements, Analysis, Design, Testing, and Implementation.

The project should be managed using the Project Management Tool - JIRA software and any application development platform of your choice, to develop the mobile application.

The exact work breakdown into the tasks will vary from project to project but the start and end dates of this assignment will represent the longest possible period for the entire project schedule.

Having regular meetings with your Lecturer in the role of "Client" will assist you in creating a coherent and organised project management report and the mobile application.

Key legal aspects, such as the Consumer Guarantees Act (1993) and the New Zealand Privacy Act (2020), will also need to be considered, and their potential applicability to the mobile application project should be discussed and presented in the project report.

# Case Study

Guardian Pacific University (GPU) is seeking to strengthen alumni engagement by developing a mobile app designed to help graduates stay connected with the institution, showcase their career achievements, and foster professional networking opportunities. The Client has requested that the project utilises Jira, a powerful project management tool, to facilitate the development process.

## Objective

The objective of this project is to develop a user-friendly mobile app for alumni that allows graduates to stay connected with the institution and enables the institution to track their career progress and successes. The app should foster engagement, strengthen alumni relations, and provide valuable insights into graduate outcomes. By utilising Jira, the aim is to streamline the development process, monitor progress, and ensure the timely delivery of the app.

For this project, you must adopt an agile development approach for the development of the prototype mobile app, breaking down the development process into iterative sprints with defined goals and deliverables. Further, configure Jira to create user stories, epics, tasks, and sprints, enabling efficient task management and progress tracking.

## Scenario

Guardian Pacific University's mobile app development team begins by conducting user research to understand alumni engagement needs and preferences. Based on the findings, they define a set of core features for the app, including career progress tracking, alumni success stories, networking opportunities, and continuous connection with the institution.

Using Jira, the team creates a backlog of user stories and epics the requirements, prioritising them based on importance and complexity. They then break down the development process into iterative sprints, each lasting a week.

During each sprint, the team selects a set of user stories to work on, assigns tasks to team members, and monitors progress using Jira's task boards and burndown charts. Regular stand-up meetings are held to discuss progress, address issues, and plan for the next sprint.

As the development progresses, the team conducts their own regular user testing sessions to gather feedback and validate the app's usability and functionality. Any issues or bugs identified are logged in Jira and prioritized for resolution in subsequent sprints.

Upon completion of each sprint, the team conducts a sprint review to showcase the implemented features to stakeholders and gather feedback for further improvement. The feedback is incorporated into the backlog, and the cycle continues until the app meets the desired quality standards and user satisfaction.

# Project Tasks

This assignment has three (3) deliverables.

## Part A – Prototype Mobile Application (20 marks)

Planning and development of the prototype mobile application using either FIGMA, Andromo or App Inventor.

## Part B – Project Management using JIRA (40 marks)

1. Create an Epic and Backlog of Requirements for the Project, assuming the role of a Product Owner. (6 marks)

2. Create six user stories that could help the development team prioritise and deliver features that strengthen alumni engagement and provide value to both graduates and the institution through the prototype mobile app incrementally (12 marks)

3. Create two tasks or child-issues for each of the user stories. (6 marks)

4. Create three consecutive sprints for the project, each sprint with a duration of one week for the project. (6 marks)

5. After each iteration's implementation, document a Sprint Retrospective. (6 marks)

6. Create a Kanban board in Jira showing a snapshot of the project. For the Kanban board be innovative, do research and use the correct terminologies for a Kanban board. (4 marks)

## Part C – Project Report (40 marks)

The Project Report should explain why the project should be executed and what its benefits are. The report should include the following:

- Identify the problem.
- Outline Project goals.
- Development Methodology – justify why agile and scrum.
- Evidence of retrospectives.
- From Jira showing screenshots of:
    a. Epic and Backlog reports
    b. User stories
    c. Tasks
    d. Timeline view for visualising the three consecutive sprints.
    e. Kanban
- Project schedule and resources needed.
- NZ Privacy Act (2020) application to the case briefly described.
- Consumer Guarantees Act (1993) application to the case briefly described.
- Evidence of deliverables (*including screenshots of mobile prototype application*).
- Contribution of team members.

# Deliverables

Take screenshots of the outcomes for Parts A and B and put them into a word document as part of your report for Part C, which will become your final deliverable.

Ensure it is well laid out and easy to follow, and it is clear what and whose it is when printed (i.e., titles, headings, headers and footers, cover page, Table of Contents, etc).

# File Naming & Submission

- Name your file with the course code, assessment number, project description and the first names of your team members. e.g. **BCIS207 Ass#2 IT Project Management– Elliot, Joe.docx**
- Upload your files to the Moodle link provided.
- Provide a hard copy printout of the report to the tutor.